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TSPLOST Revenue and Expenditures

Tier 1 Funding — 85% of projected revenues are collected.

Tier 2 Funding — 100% of projected revenues are collected.

Month Revenue Revenue Percent of Projected
Projections Received Collected

April $1,682,876 $1,271,444 75.6%
May $1,583,527 $1,383,598 87.4%
June $1,603,493 $1,400,659 87.4%
July $1,630,948 $1,549,977 95.5%
August $1,671,544 $1,459,462 87.3%
September $1,704,128 $1,404,469 82.4%
October $1,690,754 $1,389,804 82.2%
November $1,552,202 $1,415,027 01.2%
Totals $13,119,472 $11,273,440 85.9%
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TSPLOST Required Staffing Added

 Program Manager
* Project Managers — 2

- Right of Way Manager

TSPLOST Required Staffing — Acquisition in Progress
 Utility Coordinator

* Construction Manager

« Administrative Assistant
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Project Types — Tier 1

3 major road widening projects
* 13 intersection improvement projects
» 13 sidewalk projects

6 Last Mile Connectivity

Project Types — Tier 2

2 major multiuse path projects
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TSPLOST Project Status Summary To Date

* 3 Major road improvement projects are under design Note: Budgets shown are for the total project
« Johnson Ferry @ Mount Vernon roundabout project — $23,400,000
«  Hammond Drive (right of way acquisition only) - $14,400,000

*  Mount Vernon Corridor Analysis — Concept in progress - $9,900,000

* 6 Intersection projects are under design
» Spalding Drive at Dalrymple Road-Trowbridge Road — $1,350,000
» Roswell Road at Grogans Ferry Road - $4,700,000
* Mount Paran at Powers Ferry Road - $1,800,000
* Riverview Road @Northside Drive - $2,700,000
*  Dunwoody Club Drive @ Jett Ferry Road - $900,000
» Spalding Drive @ Pitts - $450,000
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TSPLOST Project Status Summary To Date (Cont’d)

- 6 Sidewalk projects are under design

Johnson Ferry Road — Harleston Road to Glenridge Drive - $862,000

» Johnson Ferry Road - Glenridge Connector to existing sidewalk at Wells Fargo site - $114,600
*  Windsor Pkwy - Peachtree Dunwoody Road to city limit - $481,250

*  Northwood Drive - Kingsport to Roswell Road - $250,950

» Spalding Drive - Spalding Lake Ct. to Publix — $600,000

* Brandon Mill Road — Marsh Creek to Lost Forest Drive - $165,000

- 1 Trail project is under concept design

* Ga 400 Trail project - $5,590,000



S SANDY SPRINGS

TSPLOST Project Status Summary To Date (Cont’d)

- Last Mile Connectivity

1.

Peachtree Dunwoody Bike/Pedestrian Trail — Crestline Parkway to Mt Vernon Highway - $1,551,500
(construction estimate)

Abernathy Road Sidewalk — sidewalk or shared path from SR 400 to Peachtree Dunwoody Road — this project is
included in GDOT'’s reconstruction of the Ga 400/Abernathy Road interchange project

Ashton Woods Road — new alignment from Ashton Woods to Glenlake Parkway (possible PCID project ) — cost
unknown at this time — Request for Proposal (RFP) in progress

North Springs MARTA Station Bridge — bridge from Glenlake Parkway to the North Springs MARTA station — to
be included in the Ashton Woods Road project — cost unknown at this time.

Cox Trail — trail from Central Park Drive to Perimeter Center Parkway (John to contact Cox; possible PCID project)
- $513,000 (construction estimate)

Central Parkway Sidewalk Gap — short sidewalk gap on east end of Central Parkway, south side; an IGA is being
executed with the City of Dunwoody for Dunwoody to manage - $50,843 (construction)
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T-0011 - Johns_

n Ferry at Mount Vernon Roundabouts
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Option 1 — Roundabout (shifted 50’ southeast)




Option 3 — Roundabout (shifted 190’ southeast)




Option 4 — Grid Design
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Option 5 — Reduced Grid Design
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No-Build — 2020 Westbound Travel Times
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Option 4 — 2020 Westbound Travel Times
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Option 5 - 2020 Westbound Travel Times (Split Phase)
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No-Build — 2040 Westbound Travel Times
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Option 4 — 2040 Westbound Travel Times
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Option 5 — 2040 Westbound Travel Times (Split Phase)
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T-0011 - Johnson Ferry at Mount Vernon Roundabouts

o Status:

- Jacobs has submitted the concepts, traffic studies and cost estimates for 4 options.

Current Design Option 1 Option 3 Option 4 Option 5
Construction Cost $7,300,000 $7,300,000 $7,300,000 $8,800,000 $8,800,000
Right of Way Cost* $19,403,000 $19,453,000 $21,043,000 $25,085,000 $14,200,900
Reimbursable Utility
Cost $1,000,000 $1,000,000 $1,000,000 $870,000 $1,000,000
Engineering Cost $343,000 $500,000 $750,000 $750,000 $750,000
Total Cost $28,046,000 | $28,253,000| $29,843,000 | $35,505,000 | $24,750,900
Budget $23,400,000 $23,400,000 $23,400,000 $23,400,000 $23,400,000
No. of Displacements 3 3 7 12 7
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T-0011 - Johnson Ferry at Mount Vernon Roundabouts

* Next Steps:
 Present the options to the public in a Public Information Open House
 Bring a recommendation to the Mayor and Council for approval

* Proceed with preliminary design plans
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T-0024 Hammond Dr. Improvements
e Status:

* Protective purchase property acquisitions underway — 11 parcels have been
purchased.

* A Request For Proposals for design is in progress — Roswell Road to Glenridge
Drive.
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TS192 Mount Vernon Highway Corridor Design Project

e Status

* Gresham Smith & Partners (GSP) is working on a transit/alternative vehicles feasibility
study for this corridor that will be incorporated into the concept studies.

- KCI is analyzing each of the 4 proposed typical sections on good aerial photography to
determine property impacts. Due to high future volumes from the proposed managed lanes
on MVH, KCI is studying the effects and will be making recommendations accordingly.
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TS192 Mount Vernon Highway Corridor Design Project
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BUFFER

A

SIDEWALK

MULTIMODAL
LANE
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TRAVEL LANE

TRAVEL LANE

10'-12'

MULTI-USE
PATH

_
I

BUFFER

ROW without median
(depends on multi-use 64’ - 66’
path width)

ROW with 4’ median 68' - 70’
ROW with 8’ median 72'-74
ROW with 12’ median +

2’ curb-gutter on each 80’ - 82’
side of median

Notes

Multimodal lane is defined as a lane that
will be restricted for use by only modes

of transportation such as; bus, van pool,
shuttle service, autonomous vehicle, other
future transportation technology vehicle,
and cyclist.

Multimodal lane as shown is reversible.
Multi-use path width as shown is 12",
(10" may also be used as a minimum.)

Turn lane dimensions may vary throughout
the corridor with wider dimensions used in
advance of left turn lanes.
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BUFFER

MULTI-USE PLANTER TRAVEL LANE TRAVEL LANE PLANTER
PATH

MULTI-USE
PATH

BUFFER

ROW without median 60’ - 64’
ROW with 4’ median 64’ - 68’
ROW with 8" median 68 - 72’

ROW with 12" median +
2' curb-gutter on each 76’ - 80’
side of median

Notes

Multimodal lane is defined as a lane that
will be restricted for use by only modes

of transportation such as; bus, van pool,
shuttle service, autonomous vehicle, other
future transportation technology vehicle,
and cyclist.

Multi-use path width as shown is 12",
(10" may also be used as a minimum.)

Turn lane dimensions may vary throughout
the corridor with wider dimensions used in
advance of left turn lanes.
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TS192 Mount Vernon Highway Corridor Design Project
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TS192 Mount Vernon Highway Corridor Design Project
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TS201 - Ga 400 Multi-use Trail - Loridans Drive to Johnson Ferry Road

Project Alignment
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TS201 - Ga 400 Multi-use Trail - Loridans Drive to I-285

e Status:

 Alternate funding in the form of federal or local funding may be required if Tier 2 funding isn’t realized.
o ARC funding — GDOT oversees design and construction
o Georgia Transportation Infrastructure Bank (GTIB) Grant of Loan funding
o General Fund local funding
« The first two public hearing were held October 25t in coordination with the City of Atlanta. There appeared

coordination with the City of Atlanta. There appeared to be general support for the project.

- H&L and City staff have met with property owners and

neighborhoods immediately adjacent to the trail feedback
was mostly favorable, with security being the main concern.

« H&L is determining the best location options for the trail
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TSPLOST Intersection Efficiency Program — Status Update

Projects Currently Under Design

Projects Status

TS103 - Spalding @ Dalrymple-Trowbridge Int.  Right of way and final plans are in progress.

TS105 - Roswell Road @ Grogans Ferry Concept to be presented to MCC in February for approval.
TS106 - Riverview Road @ Northside Drive Concept is in design

TS110 - Mt. Paran @ Powers Ferry Preliminary design is in progress.

TS111 - Spalding Drive @ Pitts Road Concept is in design; a PIOH will be held in January.

TS116 - Dunwoody Club Dr. at Jett Ferry Rd Concept is in design.
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TSPLOST Intersection Improvement Program Active Projects

TSlog Spalding @ Dalrymple-Trowbrldge
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TSPLOST Intersection Improvement Program Active Projects
TS105 Roswell Road @ Grogans Ferry Road

AW £
PREPARED FOR: PREPARED BY:

ROSWELL ROAD AND GROGANS FERRY ROAD Ce: ol
olumbia Engineering
INTERSECTION IMPROVEMENT s o
CONCE PT E DULUTH, GEORGIA 30096 v

(770) 925-0357
ﬂlﬁ "\ JPRGF >

W
QUIKTRP CORPORATION.
7834 ROSWELL RO
17.0030 110684,

SUGARDAK
ROSWELL [NORTH
v
#O4HEC ROAD
17 9624, 110895

- -
L% ReVESIE

. Al ; 2 e W
= ! 3 g -
PramB M J ;s S Al

Thsxs oo e

17 0050 LLBSE




SANDY SPRINGS

TSPLOST Intersection Improvement Program Active Projects

TS110 Mount Paran @ Powers Ferry Road

CONCEPT LAYOUT - ROUNDABOUT

Intersection Improvement

Mt. Paran Rd at Powers Ferry Rd :
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TSPLOST Sidewalk Projects — Status Update

Projects Currently Under Design

Projects Status
TS162 Johnson Ferry — Harleston Road to Glenridge Drive Preliminary design in progress.
TS163 Johnson Ferry — Glenridge Connector to Wells Fargo Preliminary design in progress

TS164 Windsor Parkway — Peachtree Dunwoody Road to city limit Preliminary design in progress
TS165 Northwood Drive — Kingsport to Roswell Road Preliminary design in progress
TS166 Spalding Drive — Spalding Lake Court to Publix Concept is on hold; coordination with Gwinnett

County and Peachtree Corners is ongoing regarding
the widening of Spalding Drive

TS167 Brandon Mill Road — Marsh Creek to Lost Forest Drive Concept in design
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Concept Exhibit for TS161 Johnson Ferry Rd Sidewalk (Harleston to Glenridge Dr.)

gl 1okl Ble/Ped Siicpeth Status: Concept design reviewed for both:
| — . , infill sidewalk project (funded in TSPLOST
b Yl AR I Sidewalk Program at $860,000), and
_ A _ FE possible sidepath indicated in bike/ped plan

s _ ) ‘ T (not funded in TSPLOST Sidewalk Program,
estimate $900,000).
CALYX studying impacts of widening
el oy ‘ Rfssn A Johnson Ferry by one lane in conjunction
. ‘ A with Mt. Vernon Highway Multi-modal
‘ Transit Study and Mt. Vernon/Johnson
Ferry Intersection project .

Jul Sep Nov Jan Mar May Jul Sep Nov Jan Mar May

17 17 17 718 18 18 18 18 18 19 19 19
Start Finish
5/1/17 5/1/19

Complete Design Plans Bidding

Task 1 and Task 2: Sidewalk 5/1/17 - 8/1/18 & Award
Process

ROW Cgordination 10/1/18 - Begin
Task 1 and Task 2: Sidewalk 11/1/17)- 10/1/18 11/15/18 Construction
12/1/18 - 5/1/19

Utility Coordination
4/2/18 - 10/1/18
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D .

Pr d 12’ Sidepath bt I} 2 0
DP1600038 — Original Budget = $132,000

— Estimated new budget = $502,000
o Original Design = $28,000
o Total Design = $122,200 ($94,200 Change Order)

— Increased scope developed to continue 10’ Sidepath on Johnson Ferry
Road to the proposed 12’ Sidepath by LDP16-00038 on Glenridge
Conn

— The 10’ Sidepath on Johnson Ferry RD and 12’ Sidepath on Glenridge
Conn will require retaining wall(s) along Glenridge Connector and
Right of Way from two parcels

— Utilities relocations anticipated.

— Change order issued to AEI/will begin added survey this month

Propose 10’ Sidepath and
6’ Landscape by TS163

Complete Design Plans Bidding
5/1/17 - 8/31/18 & Award
Utility Coordination ﬁ‘/’f;sg )
4/2/18 - 1/1/19 1/1/19
ROW Coordination Begin Construction

5/1/18 - 10/29/18 1/1/19 - 9/2/19
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TS164 Windsor Parkway Sidewalk (Crestwicke Pointe to City Limit)
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May 17 ‘Jul 17 ‘Sep'17 Nov 17 Jan |18 Mar '18 ‘May'18 ‘Jul'18 ‘Sep'18 ‘Nov'18 Jan'19 Mar '19 ‘May'19
Overall Project E'Tsrg
5/1/17 - 6/1/19 /1/
Complete Design Plans Bidding &

5/1/17 - 5/1/18 Award
P
Utility Coordination 15‘/’1°/e15; )
8/24/17 - 12/1/18 12/1/18
RQW Coordination Begin Construction
1/R/18 - 7/31/18 12/1/18 - 6/1/19

Overall Project Budget = $553,000
o Design $96,500
o Construction Budget Estimate $300,000
o Engineer’s Construction Estimate $749,000
Concept Plan review completed on 12/21/17 with
Community Development with no major comments
o Variances anticipated: Bike Lane, Water Quality, and 4’
sidewalk section in front of one parcel to save a tree;
complete list will be available after concept plan review
Utility coordination in progress — major aerial relocations
Right Of Way coordination begins this month
o Construction, driveway and storm sewer easements are
required for construction
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TS165 Northwood Drive Sidewalk (Kingsport Dr to Ex. Sidewalk)

ROW is required to correct existing sight distance issue at Kingsport Dr and

Northwood Dr; ROW offer made/anticipate completion by January 2018

LDP comments require Admin Modifications and approval from CM
o Commerecial Strip Streetscape per old zoning ordinance
%\ = o Type B Streetscape per newly adopted development code
(A sl ’ o o Sidewalk to be parallel to ROW
i Ivg‘ @ ' N o 2’landscape strip
- Northwood Dr. =~
e —

Utility Coordination is ongoing with GA Power; awaiting utility relocation
- agreement from GA Power

Ga Power Street Lighting agreement has been signed and sent to GA Power.
Waiting on invoice from GA Power.

Potential schedule acceleration based on forecasted actions

Overall Project Budget = $289,000

Design $55,000

o Construction Budget Estimate $151,000

o Engineer’s Construction Estimate $198,000

o

Finish
12/21/18

Complete Design Plans Bidding & Begin Construction
5/1/17 - 2/1/18 Award 6/18/18 - 12/21/18
ROW Coordination Z/r:)g/er; B
9/4/17 - 2/1/18 6/15/18
Utility Coordination
9/25/17 - 6/15/18
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TS166 Concept Exhibit - Spalding Dr Sidewalk (Spalding Lake Ct to River Exchange)

Pedestrian Bridge

- Overall Project Budget = $1,100,000

- Eng Expenditure (8/30/2017) = $73,616

Budget Left = $1,026,384 (including ROW Cost)

Gwinnett DOT Overall Project Estimate = $9,500,000

Early consultant design studies now on hold with Gwinnett County

TSPLOST Spalding Widening advancing

Consider combining this project with Gwinnett County TSPLOST

funded Spalding Drive Widening Project— Intergovernmental

Agreement from Gwinnett Co. expected this month.

City of Peachtree Corners pursuing companion trail project to

complement this work.

- Coordinate project impacts with adjacent development — added
lane width and Sidepath.

Estimated Schedule:

alf 1, 2018

Half 2, 2018 Half 1, 2019 Half 2, 2019 Half 1, 2020 Half 2, 2020 Half 1, 2021 Half 2, 2021

Finish
12/31/21

Start
10/25/17

Completg Design Plans Bidding & Begin Construction
10/25/17§- 6/3/19 Award 11/12/19 - 12/31/21

- L. Process
Utility Coordination 8/12/19 -

5/11/18 - 2/15/19

ROW Coordination
9/3/18 - 10/25/19

11/11/19
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Existing Sidewalk

N
Sidewalk Currently [N
{ Under Construction L
. \

Proposed Sidewalk
TS167 (Marsh Creek
to Lost Forest Dr)

Start
10/4/17

Complete Desig
10/4/17 - 10/4/1

h Plans
B

Status:

Apr '18 Jul'18 Oct '18 Jan '19

ROW Coordination
4/4/18 - 10/4/18

Utility Coordination
9/3/18 - 4/30/19

Apr ‘19

Bidding
&
Award
Process
3/1/19 -
4/30/19

- Design awarded to Atkins 09/26/2017
- NTP: 10/4/2017

- Survey work completed
- Geotechnical survey underway for retaining wall design
- Utility coordination with GA Power to begin soon

Overall Project Budget: $949,000

- Design: $197,557
- Construction Budget Estimate : $495,000

Jul '19 Oct '19 Jan '20
Finish
3/4/20

Begin Construction
5/1/19 - 3/4/20




SANDY SPRINGS

Project TS166 — Gwinnett County Concept

Typical Section — 4 lane undivided from Spalding Lakes Court to River Exchange Drive
5 lanes (4 lanes with a center turn lane) from River Exchange Dr to Holcomb Bridge Road

JANGE DR |

| RIVER EXCH
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